Ecology Permit Timeliness Targets
Addendum to the 2002-2003 Governor’s Performance Agreement

Quarter Three
Permit Completeness Draft Final Other Comments
Type Determination Permit Decision Target
Air Operating Target: 60 days | Target: 180 Target: 548 No final AOP actions this quarter.
Permit days days
# Actions
# Meeting Target
% Meeting Target
Average Days
# Approved:# Denied
Notice of Target: 30 days | Target: 60 Target: 60 Overall our performance was very good this reporting
Construction days days period. However, we did miss a few targets.
# Actions 13 10 16 One of our permits took a total processing time of 574 days.
# Meeting Target 12 10 15 Of this time, the abnormal delays are attributable to both
% Meeting Target 92% 100% 94% the applicant and the agency. 444 days was attributable to
Average Days 297 11 28 two _delgys caused by the app.liqant. The applicant revised its
# Approved:# Denied 160 application 77 days after receiving the draft Proposed
Decision and took just over one year to publish the public
notice after the Proposed Decision was issued. Ecology
caused a delay of 68 days by its tardiness in making the
initial completeness determination.
The other missed target was not explained
Prevention of Target: 30 days | Target: 60 Target: 120 The start to finish time for this permit was 6 months, which
Significant days days is a very good overall turnaround for a PSD permit.
Deterioration However, a few targets were missed during processing.
# Actions 1 1 1 o
# Meeting Target 0 0 1 The 30-day complet.eness dgtermlnatlpn was excee;decj by 9
% Meeting Target : : 100% days. When thg prOJect_ engineer recelve_d the application he
Average Days 39 84 9 cglle_d the applicant to inquire if the. appl_lcanon was
# Approved:# Denied 10 dlstrlbute_d to_ the land managers. Since _|t was r_10t he m_ade
’ ) a determination to delay the 30-day review period for nine
days to account for copying and distribution of the
application. The completeness determination was made
30days from the beginning of the review period.
The 60-day issuance of the proposed determination was
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exceeded by 20 days. The project engineer was on vacation
for three weeks. The AQ program manager actually
approved the proposed determination within the allotted
time but the documents were misplaced. Upon return from
vacation the documents were recovered and the comment
period began 3 days later.
Shoreline Target: 7 days Not N/A
Management applicable
Substantial
Development
# Actions 91
# Meeting Target 66
% Meeting Target 72.5%
Average Days 5.8
# Approved:# Denied N/A
Shoreline Target: 14 days N/A Target: 30
Conditional Use days after
& Variances receiving
complete
application
# Actions 0 26
# Meeting Target NA 24
% Meeting Target NA 92%
Average Days NA 14
# Approved:# Denied NA 24:0
Shoreline N/A Target Proviso: Only if CWA 404 Corps/401 Water Quality
Management Certification is not involved
CZM Consistency
Determination
# Actions 8
# Meeting Target 8
% Meeting Target 100%
Average Days 11
# Approved:# Denied 8:0
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401 Water Target: 10 days Target: 90 Target Proviso: Applicant may request more time. Data for
Quality to determine days for 90% Northwest Regional Office Pilot only.
Certification whether of the
application is applications
reviewable * 4 of 6 were issued within 90 days; one within 95 days due
# Actions 4 6 to delay by applicant; the other issued by Ecology within 98
: days due to CZM.
0# Meet!ng Target 4 4 Additional Comments: For two of the new ones received
/6 Meeting Target 100% 66.6% f Jan-March, we are still waiting for information from the
Average Days 6 67.3 rom ’ g for ini
- applicant. They have exceeded their timeline.
# Approved:# Denied 6:0
Permit Completeness Draft Final Other Comments
Type Determination Permit Decision Target
Individual State Target: 60 days Target: The target not being met revealed procedural issues for
and NPDES to have a Schedule Ecology that are currently being addressed.
Permits response to established
90% of new for 80% of # Actions = number of applications for new facilities needing
applications new apps a permit which Ecology has had for 60 days or more
received after received after
11/01/02 11/1/02
# Actions 2 N/A N/A 2
# Meeting Target 2 N/A N/A 0
% Meeting Target 100% N/A N/A 0
Average Days 44 N/A N/A N/A
# Approved:# Denied 0 N/A N/A N/A
General Permits Target: 45 Tracking does not begin until July 2003
Industrial days [90% of
Stormwater new
applications
received after
July 1, 2003]
# Actions N/A
# Meeting Target
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% Meeting Target
Average Days
# Approved:# Denied
General Permits Target: 45 Tracking does not begin until July 2004
Construction days [90% of
Stormwater 57
Permit applications
received after
July 1, 2004]
# Actions N/A
# Meeting Target
% Meeting Target
Average Days
# Approved:# Denied
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